



REPUBLIC OF THE PHILIPPINES  
**NATIONAL IRRIGATION ADMINISTRATION**  
CARAGA REGION

## **SUPPLEMENTAL NOTICE No. 2**

December 7, 2020

### **TO ALL PROSPECTIVE BIDDERS:**

Please be informed that the **PROJECT DURATION** of the CY 2020 Projects under Contract Number listed below was changed **from 90 Calendar Days to 210 Calendar Days**.

**1. LMC-2020- LIBANG-NIP-011-RO**

Construction of Service Road (LMC) and Drainage Structure (LMC)

**2. LMC-2020-LIBANG-NIP-012-RO**

Construction of Service Road, Canal Structure, Access Road and Structure at Access Road to Lateral B

**3. LMC-2020-LIBANG-NIP-013-RO**

Construction of Service Road, Access Road and Structure at Access Road

For guidance and information to all concerned.

(SGD)

**ROSALINA B. CAIÑA**  
BAC Chairperson

